
April 1, 2010 thru June 30, 2010 Performance Report

B-08-UN-17-0001Grant:

Cook County, ILGrantee:



Grant Number:
B-08-UN-17-0001

Grantee Name:
Cook County, IL

Grant Amount:
$28,156,321.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

Plan Description:

NSP

Declaration Number

Recovery Needs:

$0.00

N/A

$36,149.50

$0.00

$0.00

$0.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$20,878,292.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$15,649,325.00

$20,878,292.00

Overall

Program Income Received

N/A

$9,893,231.59



The Cook County Bureau of Community Development (CCBCD) has worked with its technical assistance provider,
ICF, to complete a revision to the NSP Substantial Amendment and Program Manual (work on the manual is
ongoing).  Program Recipient Synch Solutions is also completing the NSP tracker system that will allow Program
Recipients to submit data on their projects activities electronically, this will be ready for use in July, 2010.  All NSP
Program Recipient Agreements have been submitted with the exception of one, which is scheduled to be approved
by that Program Recipient's Board and submitted in July, 2010.  As of the close of this quarter, CCBCD is
approximately 55% obligated; with closings for aquisition and rehabilitation/redevelopment scheduled for 10-15
properties.  CCBCD has begun intense scrutiny of the projects activities proposed by Recipients in order to
determine which may not reasonably be completed prior to the obligation deadline of September 30, 2010, and will
need to be reallocated through a bulk purchase of property by the County and/or its partners in August,  2010.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,223,448.15

Required

$2,815,632.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,039,080.25 $7,816,400.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

N09-B, ACQUISITION/REHABILITATION $0.00 $19,660,310.00 $0.00

N09-C, LAND BANK $0.00 $0.00 $0.00

N09-D, DEMOLITION $0.00 $1,049,000.00 $0.00

N09-E, PROPERTY REDEVELOPMENT $0.00 $4,416,750.00 $0.00

N09-F, ADMINISTRATION $0.00 $2,815,632.00 $36,149.50



Activities

Grantee Activity Number:

Projected Start Date:

Overall

$900,000.00

NSP Only - LMMI ANCHOR MANAGEMENT

Total Projected Budget from All Sources

Match Contributed

$900,000.00

N/A

$0.00

$0.00

$900,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-01-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$560,494.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Properties 0 0

Activity Description:

Rehabilitation and redeveloped to be made available to families.

Location Description:

1316 Greenbay Ave, Calumet city , 13075 S Stewart Riverdale, 21728 Peterson Sauk Village, 22626 Spencer Sauk Village,
288 Cornel Calumet City, 3601 Blackstone Markham, 4187 186th Country Club Hills, 5309 Arguilla Richton Park, 215 Early
Park Fsorest, 339 Nassau St Park forest

All of the properties are in the approval process to close, awaiting title of surveys from K & J and Village inspections.
13705 Stewart: Rehabilitation is complete and awaiting homebuyer.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Anchor Acquisition and Rehab of ResidentialActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00ANCHOR MANAGEMENT



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$410,527.15

NSP Only - LH - 25% Set-Aside ANCHOR MANAGEMENT

Total Projected Budget from All Sources

Match Contributed

$410,527.15

N/A

$0.00

$0.00

$410,527.15

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-01-B-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

($801,493.26)

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

Activity Description:

REABILITATION OF SINGLE FAMILY STRUCTURE PURCHASED BY COOK COUNTY (JUMPSTART PROGRAM).

Location Description:

Property is in approval process to close.  Awaiting titles and surveys from K & J and village inspection. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ANCHOR REHAB - SINGLE FAMILY 25% SET-
ASIDE

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00ANCHOR MANAGEMENT



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$296,872.16

NSP Only - LH - 25% Set-Aside ANCHOR MANAGEMENT

Total Projected Budget from All Sources

Match Contributed

$296,872.16

N/A

$0.00

$0.00

$296,872.16

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-01-B-M1-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$296,872.16

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Rehabilitation of Multifamly property for rental

Location Description:

13922 Dearborn, Riverdale

Awaiting documentation from K & J for closing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ANCHOR REHAB MULTI-FAMILY 25% SET-ASIDEActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00ANCHOR MANAGEMENT



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$192,600.69

NSP Only - LH - 25% Set-Aside ANCHOR MANAGEMENT

Total Projected Budget from All Sources

Match Contributed

$192,600.69

N/A

$0.00

$0.00

$192,600.69

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-01-B-M2-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$192,600.69

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Rehabilitation and rental of multi-family property.

Location Description:

502 Jeffrey, Calumet City

Awaiting final documentation and inspection from K & J.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ANCHOR REHAB OF MULTI-FAMILY 25% SET-
ASIDE #2

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00ANCHOR MANAGEMENT



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,697,500.00

NSP Only - LMMI ANCHOR MANAGEMENT

Total Projected Budget from All Sources

Match Contributed

$1,697,500.00

N/A

$0.00

$0.00

$1,697,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-07-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$1,697,500.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of Properties 0 0

Activity Description:

Rehabilitation and redevelopment of housing opportunities for families.

Location Description:

1412 Congress Lane,1511 Congress Lane, 1532 Congress Lane, 1402 E 15th,
1407 E 15th, 1409 E 15th, 1418A Lexington, 1418B Lexington, 1419 Lexington.
1448 Ambassador Lane, 1408 E 16th, 1601 Deercreek.

Anchor-Ford Heights has identified and purchased 12 properties for acquisition/rehabilitaiton.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Anchor/Ford Heights Acq/RehabActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00ANCHOR MANAGEMENT



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$987,000.00

NSP Only - LMMI Ford Heights Community Service Organization

Total Projected Budget from All Sources

Match Contributed

$987,000.00

N/A

$0.00

$0.00

$987,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-08-E

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/17/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Public Facilities 0 0

Activity Description:

Location Description:

Ford Heights Community Service Organization has identified parcels to be redeveloped into multi-family property at 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

FHCSO Public ServiceActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00Ford Heights Community Service Organization



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,599,000.00

NSP Only - LMMI IFF

Total Projected Budget from All Sources

Match Contributed

$2,599,000.00

N/A

$0.00

$0.00

$1,900,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-13-E

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Public Facilities 0 0

Activity Description:

3 Community Facilities.

Location Description:

3 locations at 418 W. 138th, Riverdale, IL, 943-47 Lincoln Highway, Ford Heights, 1015-1017 S. 4th St., Maywood.

IFF - Public Facilities has acquired 3 facilities throughout the suburban area.  These facilities will be used as community
centers.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

IFF - Public ServiceActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00IFF



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,523,000.00

NSP Only - LH - 25% Set-Aside IFF

Total Projected Budget from All Sources

Match Contributed

$1,523,000.00

N/A

$0.00

$0.00

$455,841.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-14-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/01/2011

$455,841.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of housing units 0 0

Activity Description:

IFF seeks to acquire approximately 10 multifamily units.  All 10 units will target priority populations, including homeless persons,
low income individuals and families, low income seniors, and low income persons with disabilities.  The units will be for rental.

Location Description:

3 locations: 3428 Ridgeland, Berwyn, 1328 Vincennes, Chicago Heights, and 1 location TBD with a total of 10 housing units.

IFF Social Services is currently looking for additional properties with multiple units for the purpose of rental housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

IFF-Social ServicesActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00IFF



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$240,000.00

NSP Only - LMMI IFF

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-15-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

02/01/2011

$0.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

Single Family.

Location Description:

Bellwood and Broadview, IL

IFF West Collaborative has is currently looking for properties in the Bellwood and Broadview areas.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

IFF - West Cook CollaborativeActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00IFF



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,776,400.00

NSP Only - LH - 25% Set-Aside IFF

Total Projected Budget from All Sources

Match Contributed

$2,776,400.00

N/A

$0.00

$0.00

$2,776,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-15-B-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/01/2011

$2,776,400.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/26# of housing units 0 0

Activity Description:

At this time the 1 location is being catergorized as meeting the 25% set-aside.  The 26 units will be rental. 

Location Description:

1 locations: 1015-1017 S. 4th, Maywood with a total of 26 units.

IFF - West Cook Collaborative has acquired a four-story 26-unit building that will be rehabilitated for rental housing. Seven units
at 50% AMI and 19 units at 120% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

IFF - West Cook CollaborativeActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00IFF



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-16-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Lansing has identified Habitat for Humanity as developer for acquisition/relocation project activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Acquisition/RehabilitationActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-16-B-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Lansing has identified Habitat for Humanity as developer for their acquisition/rehabilitation project activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Acquisition & Rehab of ResidentialActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$96,200.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$96,200.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-17-D

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Lynwood is having difficulties identifying properties for demolition.  If progress is not made soon, the funds will
need to be reallocated to facilitate the bulk purchase of properties by Cook County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Aquisition & DemoActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-18-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

Neighborhood Housing Services  is a housing counseling agency for program beneficiaries who will be purchasing homes
rehabilitated/built under NSP.  County is in negotiations with team of agencies about program design for purchasers. Final
Agreements should be signed with Agencies in August, 2010 so that they can begin working with the first group of homebuyers
in September, 2010.  A draft Agreement has been submitted to the agency for review.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Aquisition & Rehab of ResidentialActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,689.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$50,689.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-20-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Public services Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

Activity Description:

Location Description:

Oak Park Regional Fair Housing is a housing counseling agency for program beneficiaries who will be purchasing homes
rehabilitated/built under NSP.  County is in negotiations with team of agencies about program design for purchasers. Final
Agreements should be signed with Agencies in August, 2010 so that they can begin working with the first group of homebuyers
in September, 2010.  A draft Agreement has been submitted to the agency for review.
 

Activity Progress Narrative:

CounselingActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-21-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Park Forest has identified Habitat for Humanity as developer for acquisition/rehabilitaiton project activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Park Forest Acquisition &Rehab of ResidentialActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-21-B-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Park Forest has identified Habitat for Humanity for their acquisition/rehabilitaiton project activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Park Forest Aquisition &Rehab of ResidentialActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-22-D

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Phoenix has submitted obligation requests for four properties they want to demolish.  Nine environmental reviews
were submitted and cleared. The Village has submitted the appropriate paperwork and is awaiting their Notice to Proceed.  
Four additional obligation requests submitted for review.  The remaining funds may need to be reallocated if additional
properties are not identified soon.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Phoenix DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$300,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-24-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Richton Park has identified MECCA as their developer for acquisition/rehabilitaiton project activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Richton Park Acquisition &Rehab of ResidentialActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$315,000.00

NSP Only - LH - 25% Set-Aside Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$315,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-24-B-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

Location Description:

The Village of Richton Park has identified MECCA as developer for their acqusition/rehabilitaiton project activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Richton Park Aquisition 25%Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$437,000.00

NSP Only - LH - 25% Set-Aside Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$437,000.00

N/A

$0.00

$0.00

$59,900.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-25-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/18/2011

$59,900.00

To Date

06/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

Activity Description:

Purchase and Redevelopment of 2 homes to be used as group homes for disabled.

Location Description:

1818 Simpson, Evanston, IL 60201

Rimland submitted all of their closing documents, as well as request for payment, for the acquisition costs of $59,900.  They
closed on the property at 1818 Simpson St., Evanston, IL on 6/29/10, and are working to find another property.   

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Rimland - Aqc/Rehab of group homesActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,362,600.00

NSP Only - LH - 25% Set-Aside ANCHOR MANAGEMENT

Total Projected Budget from All Sources

Match Contributed

$1,362,600.00

N/A

$0.00

$0.00

$1,362,600.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-27-B-M1-25%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/01/2010

$1,280,100.00

To Date

03/08/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

Activity Description:

Purchase multifamily housing for rehabilitation and rental.

Location Description:

14041 S Stewart Riverdale, IL,
14118 S Atlantic Riverdale, IL

Anchor Riverdale has purchase two rental properties in Riverdale, IL. 14118 South Atlantic is a 12-unit rental property. 14041
South Steward Avenue is a 27-unit rental property.  Architectural drawings and specifications are underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ANCHOR-RIVERDALE - MULTIFAMILY 25% SET-
ASIDE #1

Activity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00ANCHOR MANAGEMENT



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,766,250.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$1,766,250.00

N/A

$0.00

$0.00

$1,198,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-28-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$1,198,800.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Properties 0 0

Activity Description:

Aquisition and Rehabilitation of Residential property

Location Description:

3107 W 139th St. , 3112 W 139th St., 3139 W 139th Street, Robbins, IL

The Village of Robbins identified Townbuilders Studio as developer for their acquisition/rehabilitation project activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Robbins Aquisition & Rehab of ResidentialActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-28-D

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of Properties 0 0

Activity Description:

Demolition of residential Property

Location Description:

3139 W 139th St, 3107W 139th st, 3112 W 139th St. , Robbins IL

The Village of Robbins identified Townbuilders Studio as developer for their demolition project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Robbins DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$515,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$515,000.00

N/A

$0.00

$0.00

$515,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-28-E

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$515,000.00

To Date

03/18/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

Activity Description:

Project Redevelopment

Location Description:

3112 W 139th St, 3117 W 139th Robbins, IL

Robbins has identified Townbuilders Studio as developer for redevelopment project activities.  Two vacant lots will be
redeveloped for single family housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Robbins Property RedevelopmentActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$80,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$80,000.00

N/A

$0.00

$0.00

$76,252.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-31-E

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/01/2010

$75,952.00

To Date

03/08/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

Activity Description:

Rehabilitation of residence for Bell Family

Location Description:

SFR located at 14117 S. Edgebrooke Ave, Riverdale, IL

Work continues on the Bell Family project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CC Public Facilities/HousingActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,815,632.00

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$2,815,632.00

N/A

$0.00

$0.00

$2,815,632.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-31-F

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2013

$2,086,016.00

To Date

11/03/2008

$36,149.50

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Funding is used to provide administration and oversight of the National Stabilization Program (NSP) and eligible pre-award
costs incurred by the County.

Location Description:

Cook County Dept. of Planning and Development, 69 West Washington, Suite 2900, Chicago, IL 60602.

Synch Solutions consultants are building our NSP Tracker system that will allow NSP projects to be tracked online and will
allow NSP subrecipients to have online access to forms for completion and submission.   The system is scheduled to be up and
running with online obligation materials in July, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

N09-F

Project Title:

ADMINISTRATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,400.00

NSP Only - LH - 25% Set-Aside Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$2,400.00

N/A

$0.00

$0.00

$2,400.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-32-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/15/2010

($502,751.00)

To Date

02/25/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

Activity Description:

Provide Work Write-Up/Cost Estimation on 4 properties.  To be completed by David L. Walker.

Location Description:

215 Early Street
5309 Arguilla Dr.
21728 Peterson Ave
22626 Spencer Ave
 
 

Mr. David Walker of Walker Studio is providing work write-up/specifications for HUD properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Appraiser - David L. WalkerActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-33-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/15/2010

$2,000.00

To Date

04/09/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

Activity Description:

Work Write-Ups for 4 locations. 

Location Description:

4 locations: 4187 186th St., Country Club Hills, 15426 Miverva Ave., Dolton, 3601 Blackston, Markham, 205 S. 17th St.,
Maywood.

Thompson Construction Company has been contracted to perform work-write ups.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Work Write-Up - Thompson Construction GroupActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$24,000.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$24,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

N09-34-B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$0.00

To Date

12/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Mr. Howell Johnson has been contracted to provide appraisals for Cook County properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Appraiser - Howell JohnsonActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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	Title
	Title

